COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 15/ 2010

ESTI MATE SUMVARY 16: 03: 48
CONTI D: C17837 ESTI MATE NO 0004 FINL SPEC YR 2005
PCN. 17837-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 59.0 DAYS TI ME ALLOW 71 CALENDAR DAYS
ER I -70 GLENVOCD CANYON ROCKFALL MP 125 PERCENT TI ME: 83. 10 ORI G TI ME ALLOW 55 CALENDAR DAYS

PRQJECT NO ER 0702- 307

ER I -70 GLENVOCD CANYON ROCKFALL MP 125

NAME OF ROAD: 070A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. AND SUBSI DI ARI ES PAY PERI OD ENDI NG 09/ 15/ 2010 DATE TI ME STARTED 03/22/2010
10090 |- 25 FRONTAGE ROAD DATE LET 03/ 18/ 2010 DATE WORK BEGAN 03/ 22/ 2010
DATE AWARDED 03/ 22/ 2010 DATE TI ME STOPPED 05/ 19/ 2010
DATE CONTRACT EXECUTED 03/ 22/ 2010 DATE ACCEPTED 05/ 19/ 2010
L ONGVONT CO 80504 303/ 485- 4050 DATE NOTI CE TO PROCEED 03/ 22/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,302, 703.51 PARTI G PATI NG $ 1,302, 703.51 $ 31, 076. 34
AWARD PROJECT AM: $ 620, 830. 00 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,302, 703. 51 31,076. 34
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 302, 703. 51 31, 076. 34
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 9,312.45
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,302, 703. 51 40, 388. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 1,302, 703. 51 40, 388. 79
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s a0,388.79

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17837 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17837-BI D ESTI MATE RUN 09/ 15/ 2010
PRQIECT: ER 0702- 307 ESTI MATE NO 0004 16: 03: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 F-08-AL

0005 202-00220 *REMOVAL OF ASPHALT NAT 1, 429. 000 1, 429. 000
SY 0. 000 0. 00
15. 00000 1, 429. 000 21, 435. 00
0010 203-01525 BACKHCE ( SPECI AL) 47. 000 47. 000
HOUR 0. 000 0. 00
150. 00000 47.000 7, 050. 00
0015 203-01582 *TRUCK ( DUWP) 136. 500 136. 500
HOUR 0. 000 0. 00
110. 00000 136. 500 15, 015. 00
0020 203-01590 FRONT END LOADER ( RUBBER TI RE) 80. 500 80. 500
HOUR 0. 000 0. 00
130. 00000 80. 500 10, 465. 00
0025 203-02330 LABCRER 257. 000 257. 000
HOUR 0. 000 0. 00
70. 00000 257. 000 17, 990. 00
0030 210-01170 RESET GUARDRAI L TYPE 7 2, 614. 000 2, 616. 000
LF -2.000 -28.00
14. 00000 2,614.000 36, 596. 00
0035 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 131. 040 131. 260
TON -0.220 -8.80
40. 00000 131. 040 5,241.60
0040 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 441. 680 441. 680
TON 0. 000 0. 00
125. 00000 441. 680 55, 210. 00
0045 504-03500 *RETAI NI NG WALL (DESI GN BU LD) 429. 000 429. 000
SF 0. 000 0. 00
355. 00000 429. 000 152, 295. 00
0050 514-00300 TRAFFI C RAI LI NG ( STEEL) 149. 000 149. 000
LF 0. 000 0. 00
150. 00000 149. 000 22, 350. 00
0055 515-00120 WATERPROCFI NG ( MEMBRANE) 6. 000 6. 000
SY 0. 000 0. 00

73. 00000 6. 000 438. 00



CONTI D: C17837 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17837-BI D ESTI MATE RUN 09/ 15/ 2010
PRQIECT: ER 0702- 307 ESTI MATE NO 0004 16: 03: 48

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0300 F-08- AL
0060 601-06150  *CONCRETE ( PATCH NG 627. 000 627. 000
SF 0. 000 0.00
220. 00000 627. 000 137, 940. 00
0065 601-40301  STRUCTURAL CONCRETE COATI NG 2, 047. 000 2, 047. 000
SF 0. 000 0. 00
10. 00000 2, 047. 000 20, 470. 00
0070 606-99999  GUARDRAI L TYPE 7 ( PRECAST) 380. 000 380. 000
LF 0. 000 0.00
50. 00000 380. 000 19, 000. 00
0075 606-00705  *GUARDRAI L TYPE 7 (SPECI AL) 261. 000 261. 000
LF 0. 000 0.00
205. 00000 261. 000 53, 505. 00
0080 606-99998  GUARDRAI L ( SPECI AL) 93. 000 93. 000
SF 0. 000 0.00
100. 00000 93. 000 9, 300. 00
0085 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
55, 000. 00000 1. 000 55, 000. 00
0090 627-00005  *EPOXY PAVEMENT MARKI NG 3.000 3.000
GAL 0. 000 0.00
130. 00000 3.000 390. 00
0095 630-80370  CONCRETE BARRI ER ( TEMPORARY) 1, 008. 000 1, 008. 000
LF 0. 000 0.00
16. 00000 1, 008. 000 16, 128. 00
0100 700-70010 F/A M NOR CONTRACT REVI S| ONS M NOR CONTRACT REVI SI ONS 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0105 700-70034  F/ A RECREATI ON TRAI L REPAI RS 2, 753. 900 2, 753. 900
FA 0. 000 0.00
1. 00000 2, 753. 900 2,753. 90
0110 700-70034  *F/A LI GHTI NG & ELECTRI CAL REPAI RS 14, 555. 930 5, 553. 630
FA 9, 002. 300 9, 002. 30
1. 00000 14, 555. 930 14, 555. 93



CONTI D: C17837 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17837-BI D ESTI MATE RUN 09/ 15/ 2010
PRQIECT: ER 0702- 307 ESTI MATE NO 0004 16: 03: 48

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 F-08- AL
0115 700-70034  F/ A EARLY COMPLETI ON | NCENTI VE 31, 041. 500 31, 041. 500
FA 0. 000 0. 00
1. 00000 31, 041. 500 31, 041. 50
0120 900-00005  *ADDED | TEM (DAY)/ FLAVE STRAI GHTEN STEEL G RDER 13. 000 13. 000
DAY 0. 000 0. 00
10, 000. 00000 13. 000 130, 000. 00
0125 700-70034  F/ A REI NFORCI NG STEEL REHABI LI TATI ON AND REPAI R 19, 508. 740 19, 508. 740
FA 0. 000 0.00
1. 00000 19, 508. 740 19, 508. 74
0130 700-70034  F/ A DUWP FEES 767. 110 767. 110
FA 0. 000 0.00
1. 00000 767. 110 767. 11
0135 900-00010  ADDED | TEM (HOUR)/ ROCKFALL SPOTTER 217. 000 217. 000
HOUR 0. 000 0.00
50. 00000 217. 000 10, 850. 00
0140 700-70034  F/ A MAI NTAI N TRAVELED ROADVAY 3,735.520 3, 735. 520
FA 0. 000 0.00
1. 00000 3,735.520 3,735.52
0145 900-00014  ADDED | TEM (LUWP SUM)/ G RDER REPAI R 1. 000 1. 000
LS 0. 000 0.00
12, 281. 00000 1. 000 12, 281. 00
0150 203-02310  *SCALER FOREMAN CMD NO. 4 207. 000 207. 000
HOUR 0. 000 0.00
113. 15000 207. 000 23, 422.05
0155 203-00599  *ROCK SCALER CMD NO 4 466. 000 466. 000
HOUR 0. 000 0.00
107. 26000 466. 000 49, 983. 16
0160 900-00010  *ADDED | TEM (HOUR)/ DRI LLER 0. 000 0. 000
HOUR 0. 000 0. 00
107. 26000 0. 000 0.00
0165 900-00010  *ADDED | TEM (HOUR)/ BLASTI NG ASSI STANT 191. 500 191. 500
HOUR 0. 000 0. 00
71. 61000 191. 500 13, 713.32



CONTI D C17837 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17837-BI D ESTI MATE RUN 09/ 15/ 2010
PROJECT: ER 0702- 307 ESTI MATE NO 0004 16: 03: 48

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD300 F-08- AL
0170 900-00010  *ADDED | TEM (HOUR)/ CRANE W OPERATOR 69. 750 69. 750
HOUR 0. 000 0.00
432. 00000 69. 750 30, 132. 00
0175 900-00010  *ADDED | TEM (HOUR)/ WORK TRUCK 308. 000 308. 000
HOUR 0. 000 0. 00
21. 00000 308. 000 6, 468. 00
0180 900-00010  *ADDED | TEM (HOUR)/ Al R COVPRESSCR (260 CFM 128. 750 128. 750
HOUR 0. 000 0.00
18. 00000 128. 750 2,317.50
0185 900-00010  *ADDED | TEM (HOUR)/ GROUT PLANT W OPERATOR 28. 500 28. 500
HOUR 0. 000 0.00
19. 00000 28. 500 541. 50
0190 900-00010  *ADDED | TEM (HOUR)/ LOWBOY TRUCK W OPERATCR 0. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0.00
0195 900-00006  *ADDED | TEM (DOLLAR)/ PROFESSI ONAL SERVI CES 13, 312. 500 13, 312. 500
DOL 0. 000 0.00
1. 00000 13, 312. 500 13, 312. 50
0200 700-70450  *F/ A ROCK FALL PROTECTI ON CMD NO. 4 267, 069. 030 244,918. 190
FA 22, 150. 840 22, 150. 84
1. 00000 267, 069. 030 267, 069. 03
0205 900-00006  ADDED | TEM ( DOLLAR)/ CONCRETE PATCHI NG PRI CE REDUCTI ON -2,775. 850 -2,775. 850
/ CONO 5
DOL 0. 000 0. 00
1. 00000 -2, 775. 850 -2, 775. 85
0210 900-00021  ADDED | TEM ( SQUARE FOOT)/ ROCK FENCE ON BARRIER / CO 1, 100. 000 1, 100. 000
NO 6 MCRLI NO 6
SF 0. 000 0.00
15. 68000 1, 100. 000 17, 248. 00
0215 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR OVERVEI GHT -40. 000 0. 000
TRUCKS
DOL -40. 000 -40. 00
1. 00000 -40. 000 -40. 00
CAT 0300  CURRENT AMT $ 1,302,703.51$% 31,076.34$ 1,302, 703. 51

PRQJECT TOTAL

CURRENT AMI  $ 1,302,703.51%

31,076.34 % 1,302,703.51



